
FMSIB Quarterly Project Report for March 2013  

   FMSIB PROJECT # 78 
 

Agency Name and Project Title 
City of Spokane Valley 
Sullivan Rd. W Bridge Replacement 
 

Project Description 
 

The proposed project will replace the existing 2-lane Sullivan 

Road West Bridge over the Spokane River with a new 4-lane 

bridge. 
 
 

 

Contractor 
 
 
 
 

Recent Progress 
Project consultant is working through the final design phase. 60% plans have been reviewed, 90% plans are due May 2013. 
The remaining $4 million to complete project funding is still being sought. 
FMSIB = $2M; BRAC = $8M; TIB = $3.5M; City = $2.3M; Other = $4M 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
The project has been divided into two phases.  Phase 1 will be the Sullivan Park Improvements.  These NEPA required improvements are 
needed to mitigate the impacts of the project on the park during reconstruction of the new bridge.  Phase 2 will be the actual bridge 
reconstruction.  The project is currently on schedule.  Phase 1 is planned to be advertised in July 2013 and work completed by October 
2013.  Phase 2 is scheduled to be advertised for bids in November 2013 with a construction start of early 2014. 
State funds will be utilized for which phase (s) of the project. 

FMSIB and TIB funds are anticipated to be expended during the Phase 2 construction (CN) phase beginning in early 2014 through 2015 
 

Environmental Impacts / Compliance  
NEPA Environmental documents have been completed and 
submitted to WSDOT for approval.  SEPA has been 
submitted for approval.  JARPA application is being 
prepared and coordination meetings with permitting 
agencies are being held. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

 
Federal BR Funds secured for PE, RW and portion of CN 
phase. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

9/2013 M/Y  NEPA and SEPA documents submitted.  JARPA docs being prepared 

RW Complete 10/2013 M/Y  Will begin RW as soon as NEPA is approved. 

Contract Advertised 11/2013 M/Y Work is on track to meet schedule 

Contract Awarded 1/2014 M/Y  

Groundbreaking 4/2014 M/Y  

Open to Traffic 12/2015 M/Y  

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
Dollars in  
millions 

 

$1.678 M  

$0.200 

 $17.865 

 $19.743 

 
Percent 
of total 

 
8.5%  

 1.0% 

90.5%  

 100% 

2011-13 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

Date Planned Revised Actual 

4/2014 50,000   

7/2014 250,000   

10/2014 500,000   

1/2015 250,000   

4/2015 250,000   

7/2015 500,000   

10/2015 200,000   

    

    

    

    

    
 

 

Agency Contact Information: Steve Worley, Sr. Capital Projects Engineer, (509)720-5014, sworley@spokanevalley.org 

Freight Mobility  

Strategic Investment Board 



 


